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Subject: QUARTERLY REPORT ON THE STATUS OF DELIVERY OF AB 3090 PROJECT 
COMPONENTS  
 
RECOMMENDATION: 

  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) accept this report.  

 
ISSUE: 
 
Resolution G-03-05, approved by the Commission on April 3, 2003, sets forth policy for approval of 
Assembly Bill (AB) 3090 replacement or direct cash reimbursement projects.  As a condition of 
approval, the policy requires a local agency to commit to award a contract or otherwise begin 
delivery of the project component within 12 months of approval by the Commission, with the 
understanding that the arrangement may be cancelled if that condition is not met.  All projects with 
AB 3090 arrangements approved in September 2005 (12 months ago) or earlier have been awarded 
or have been reprogrammed. There was one new reimbursement project (PPNO 0151L) approved at 
the June 2006 Commission meeting that was added to the list of projects with AB 3090 
arrangements. 
 
BACKGROUND: 
 
The Commission approved the above policy to support local agencies that wish to use local funds to 
advance the delivery of project components programmed in the State Transportation Improvement 
Program (STIP) when State funds are not sufficient to support direct allocations.  The funding for 
the last remaining replacement project listed in the June 2006 report was reprogrammed to Route 
60/215 East Junction HOV Connector project (PPNO 0116F) in Riverside County.  The new  
AB 3090 Reimbursement project (PPNO 0151L) added to the list was approved in June 2006, and 
the deadline for construction award of the parent project (PPNO 0151D) is June 2007.  The attached 
spreadsheet identifies the status of the AB 3090 arrangement.   
 
 
Attachment  
 



PROJECTS WITH COMPONENTS ADVANCED BY AB 3090
Start of Work Status  

Reference No.: 3.11
September 6-7, 2006

Attachment

CTC Funding Amount ($'s X 1,000) Awarded
Approval Deadline Co. Rte PPNO Agency Project PAED PS&E R/W Sup CON Sup R/W CON Yes/No Notes

Reimbursement Projects

06/08/06 06/08/07 Pla 0151D City of Rocklin
Interchange Reconstruction (Route 80 at Sierra 
College) 7,432 No

New AB 3090 arrangement approved in June 2006. AB 3090 reimbursement project 
PPNO 0151L. Amendment number 06S-002.
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